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H O W  T O  R E A D  T H I S  R E P O R T

Sections 1 to 7 measure what was built and how. Section 8 summarises the published research on how

human developers work. Section 9 turns that research into an estimate for a human team, and section 10

lists what the comparison does not prove. Section 11 gives the commands to check every number

yourself.

This is the public edition. It leaves out money figures for the agent build and some internal details; every

measurement and estimate is the same as in the full report.
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S E C T I O N  0 1

Summary

Proven is an open-source AI code reviewer that reports a problem only when it can show evidence: a test that

fails on the change, or a data query and the rows it returned. It was built between 22 and 27 October 2026 at

the Open Agent Hackathon 2026. One person, the owner, decided and merged. He wrote no code. A fleet of

AI coding agents, run by Saphan Studio, planned, built, tested and reviewed. Every order, report, review and

decision is in the repository next to the code.

We measured what was delivered. We then estimated, with four published methods, what a conventional

human team would need to build the same thing.

In one sentence: what the fleet built in six days would take a conventional team of about ten people 14 to

20 months. The two ends of that range come from two methods:

14 to 15 months: the bottom-up estimate (section 9.2), or the COCOMO II model at its maximum

schedule compression.

19 to 20 months: the COCOMO II model with nominal settings.

Measured against 139 hours of agent work, that is roughly 70 to 100 times longer in calendar time.

BUILT BY THE AGENT FLEET ESTIMATED FOR A HUMAN TEAM

Calendar time 139 hours (5.8 days), first build commit to submission 14 to 20 months

People 1 owner (decides and merges, writes no code) 9 to 11 full-time people in 8 roles

Effort not comparable in person-months (see section 10) 100 to 225 person-months, central estimate

about 135 to 180

Labour cost not published (see section 7) $1.6M to $3.6M at the U.S. median developer

wage, fully loaded

Production

code

42,036 lines of Go, plus 9,246 lines of shell, TypeScript,

Python and SQL

same scope

Test code 58,956 lines of Go in 456 test files, 1,828 test functions same scope

Design record 53 architecture decision records same scope

Review record 307 review verdicts in 154 independent reviews; 113 of

them were rejections

same scope

Code quality, against published baselines (section 5):

MEASURE PROVEN PUBLISHED BASELINE

Test coverage 80.9% of statements, in the packages that hold

64% of the production code

75% is level 4 of Google's 5 voluntary coverage

levels

Documented public

API

96.1% of exported Go identifiers have a doc

comment

Go: "Every exported (capitalized) name should

have a doc comment."

Comment density 18.7% 18.67%, the mean of more than 5,000 open-

source projects
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MEASURE PROVEN PUBLISHED BASELINE

Complexity 88.9% of functions at or below 10; one known

outlier

NIST / McCabe: a limit of 10 per function

Documentation 53 ADRs, 22 product documents, a generated

settings reference checked by tests

93% of open-source users meet incomplete or

outdated docs (GitHub survey)

The comparison is about calendar time and scope, not about whether agents are "better programmers".

Section 10 lists what it does not prove.

S E C T I O N  0 2

What Proven is
Proven reviews a pull request with six agent roles:

a Planner names the risks;

an Investigator gathers facts;

a Prover tries to prove each problem with a test;

a Skeptic, run on another model family, tries to refute it;

a Judge keeps only findings that have evidence, by fixed rules;

a Writer produces the report.

What a buyer would recognise as scope:

Evidence-only findings. A finding needs one of two proofs:

a test that fails on the change and passes on the code before it, or

a query and its rows, from OSV, CISA KEV or FIRST EPSS, through Zetaris.

A locked-down runner. The change is executed in a container with no network and no secrets. The

command is built by Proven and is never taken from a model.

Signed evidence packs. proven verify  re-derives every verdict offline. A forgery bench tries to break

the packs.

Ecosystem adapters. Go, npm, PyPI, PHP (Composer), Rust (Cargo) and Maven/Gradle, with their own

version-comparison rules.

Delivery. A CLI, a GitHub Action and Gitea Actions. Output as a pull-request comment, JSON, SARIF and

text.

Deployment. Air-gapped deployment, a gateway, OpenTelemetry telemetry, and a Cloudflare deployment

for the hosted judge.

A local lab. make up  starts Gitea, sample pull requests with planted defects, and Grafana dashboards.

A test corpus and benchmarks.

21 cases (PV-001 to PV-021), a held-out set, and conformance suites for four engines.

A comparison against GitHub Dependabot on the repository itself.

Documentation. 22 product documents and a documentation site.

The README has a section called Honest limits, which lists what Proven does not do yet, with dates. We

recommend reading it before anything else.
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S E C T I O N  0 3

How it was built
People. One person: Marcin "Wato" Marzec, the owner. He decides, rules on disputes, and merges every

change by hand. No agent ever merges or pushes. The repository's metadata.json  states his role as "owner:

decides and merges; writes no code".

Agents. Each change is reviewed by a model family other than the one that wrote it.

Executors that write the product code: Cursor agents, two to four at a time.

Planning, tests and review: Claude agents.

Further reviewers: agents on other model families, including GPT, Qwen/GLM and NVIDIA Nemotron.

Process. Every change passes through four public documents:

1. Order. A master agent measures the code first, then names exactly what to change, the acceptance

criteria and a budget.

2. Status. The executor reports what it built and what it ran, with the commands and their output.

3. Review. An agent that did not write the change tries to break it. For smaller orders (67 of 116 are marked

master-verify-only ), the master agent checks the work instead of a separate reviewer. A review returns

one of three verdicts: accept , accept-with-conditions  or reject . Each condition is weighted

BLOCKING, OWED or NOTE.

4. Decision. The owner decides, with the reason in his own words.

A rejected change goes back for another round. The ledger ( hackathon/fleet/LEDGER.md ) records every

change: the model that built it, its rounds, its BLOCKING, OWED and NOTE conditions, and its outcome.

Timeline.

DATE (2026) WHAT HAPPENED CODE

16 to 21 October The topic is chosen by asking the fleet, and 25 design

decisions are recorded

none

22 October, 07:03

(UTC+7)

First build commit (tag start ) first Go file

end of day 1 (tag

day-1 )

8,594 lines of product Go, 8,387

lines of test Go

end of day 2 (tag

day-2 )

17,634 product / 17,799 test

end of day 3 (tag

day-3 )

29,168 product / 29,912 test

28 October, 02:06

(UTC+7)

Submission (tag submission ) 55,295 product / 69,789 test

The line counts in this table are physical lines, including blanks and comments. Section 4 counts only code

lines.

The tag prior-art  marks the state of the repository before the build window. It contains no Go code at all:

the planning documents existed, the software did not.
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Commits landed in 110 of the 140 clock hours of the build window. The longest pause was 7.6 hours. In the

same six days, the same owner and fleet also kept working on Saphan Studio itself and on other projects.

3.1 The fleet, role by role

Figure 1. The same scope, two teams. Left: the conventional team estimated in section 9.2. Right: who built Proven. A dot is a

person; a square is an AI agent role. Sources: section 9.2; hackathon/SAPHAN.md , BUILD_LOG.md  and the day-4 record

at the tag submission .

Each role a conventional team needs has a counterpart in the fleet, and every counterpart leaves a written

trace:

ROLE IN A CONVENTIONAL
TEAM

PEOPLE WHO DID IT IN THE FLEET TRACE IN THE RECORD

Product manager 0.5 The owner, a person: goals, decisions,

merges

87 decisions, each with its reason

Tech lead / architect 1 The owner and 5 masters: each order

measures the code before a change

116 orders, 53 ADRs

Senior Go backend engineers 4 Executors, up to 4 coding at once 192 status reports, with

commands and output

Applied AI / LLM engineer 1 Executors and the master of the

reviewer-core train

train proven-reviewer-core

Application security engineer 1 The security-review train: each of 9

pieces reviewed by two model families

train proven-security-review

QA / test engineer 1 Executors and reviewers; tests shown

red with the code broken on purpose

58,956 lines of tests; "negative

control" 340 times in the record

DevOps / platform engineer 1 The master and executors of the

infrastructure train

lab, container images, telemetry,

docs site
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ROLE IN A CONVENTIONAL
TEAM PEOPLE WHO DID IT IN THE FLEET TRACE IN THE RECORD

Technical writer 0.5 to 1 Executors and masters 22 product documents, about

179,000 words

Code review (about 6 person-

months in section 9.2)

Reviewers, never from the model family

that wrote the change

154 reviews, 307 verdicts

(no usual counterpart) The scribe: keeps the record and

measures it

about 638,000 words of build

record

(no usual counterpart) The advisor: works with the owner,

routes work between agents

50 of the 165 agent messages on

day four

The last two rows have no counterpart in most teams: a complete written record, and a fleet that measures

itself.

S E C T I O N  0 4

What was delivered, measured
The counts were taken at the tag submission . "Code lines" means non-blank lines that are not comment-

only lines. The commands to reproduce every number are in section 11.

WHAT FILES PHYSICAL
LINES

CODE LINES (OR WORDS,
FOR DOCS)

Go, production 303 55,295 42,036

Go, tests 456 69,789 58,956

Shell (lab, Action, scripts) 97 9,078 6,856

TypeScript / JavaScript (docs site, tooling) 31 2,015 1,658

Python and SQL 24 957 732

Build and configuration (YAML, TOML, Docker, Make) 18 1,205 900

Product documentation (README, docs/ , ADRs, test

reports)

170 13,511 about 179,000 words

Build record ( hackathon/ : orders, reports, reviews,

decisions, conversations)

621 55,997 about 638,000 words

Structure

WHAT COUNT

Go packages 142

Command-line binaries in cmd/ 9

Test functions ( func Test… ) 1,828

Architecture decision records

( docs/adr/ )

53

Test corpus cases 21 (PV-001 to PV-021), plus a held-out set
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WHAT COUNT

Direct Go module dependencies 9 (mostly OpenTelemetry). Version parsing, OSV handling, signing and the pipeline

are written in the repository.

Lines added in that range 216,456 (616 deleted)

Two observations matter for the estimate:

The test code is larger than the production code (58,956 lines against 42,036, a ratio of 1.4). This is a

property of how the fleet was ordered to work: an acceptance item needs a test that was run, and many

reviews mutate the code to check that the tests catch it.

The design record is unusually large. It has 53 ADRs and about 179,000 words of product

documentation. In a human team this work is real effort, and it is usually the first thing to be cut.

S E C T I O N  0 5

Code quality, measured against published
baselines
Size says how much was built. It does not say whether the code is any good. Below are five measures of code

quality that anyone can reproduce. Each is set next to a published baseline from industry or research. We

report weak spots too.

5.1 Test coverage

WHAT VALUE

Statement coverage ( go test -
cover )

80.9%

Packages measured 51 with statements to cover, all tests passing

Production code in the measured

packages

25,307 of 39,778 code lines in Go packages (64%)

Packages at or above 75% 40 of 51

Lowest-covered packages internal/service  23%, cmd/meterless-conform  22%,

internal/agent/planner  36%

The six agent roles are the core of the product. Each has its own package, with this coverage:

AGENT PACKAGE STATEMENT COVERAGE

Writer 95.8%

Skeptic 91.2%

Prover 79.4%

Judge 77.9%

Investigator 77.8%

Planner 36.2%
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How it was measured.

Proven requires Go 1.26, and our measuring environment could not download it. We ran Go 1.24.7, the

newest toolchain available there.

The environment also could not fetch the OpenTelemetry modules. Every package that imports them was

left out, including internal/review , internal/pipeline  and internal/cli  (about 9,800 code lines).

So the figure covers 64% of the production code, not all of it. With Go 1.26, go test -cover ./...  gives

the full figure in one command.

The baseline.

Source: "Code Coverage at Google" (Ivanković et al., ESEC/FSE 2019).

Finding: Google enforces no coverage threshold, but many of its projects adopt voluntary levels:

60% project coverage is level 3;

75% is level 4;

90% is level 5.

Usefulness: in the same study, 40% of 512 Google developers said coverage is "often" or "very often"

useful when reviewing a change.

The comparison. Proven's measured 80.9% is above the 75% of level 4. Its 58,956 lines of test code are 1.4

times its production code.

5.2 Tests that are checked to fail

Coverage shows that code ran under a test, not that the test would catch a defect. Mutation testing checks

that: inject a defect, and see whether a test fails.

Source: Google's mutation testing system (Petrović and Ivanković, ICSE 2018), used by 6,000 engineers in

code review.

How Proven compares: the fleet's process asks for a manual form of the same check, called a negative

control. The executor or reviewer breaks the code on purpose, shows that a named test turns red, and

restores it.

How often: the phrase "negative control" appears 340 times in the status reports and reviews. 254 of

those files mention a negative control or a mutation.

Example: a status report records a mutated field in a test fixture, the test that went red with its message,

and the restore.

5.3 Comments and API documentation

WHAT PROVEN BASELINE

Comment density, CL / (CL +

SLOC)

18.7% (9,682 comment lines,

42,036 code lines)

18.67% mean, 16.74% median, in more than 5,000

open-source projects

Exported Go identifiers with a

doc comment

96.1% (1,490 of 1,550) Go's guidance: "Every exported (capitalized) name

should have a doc comment."

Go files formatted by gofmt 758 of 759 gofmt  formatting is the Go community norm

Comment density. The baseline is Arafat and Riehle, "The Comment Density of Open Source Software

Code" (ICSE 2009). Their definition is comment lines divided by comment lines plus source lines, which is
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the formula we used.

What the numbers do not say. A comment can be accurate or stale, and no count can tell which. The doc-

comment figure shows that the public API is described; it does not grade the descriptions.

5.4 Complexity

We measured McCabe cyclomatic complexity for every one of the 2,075 production Go functions.

WHAT VALUE

Mean complexity 5.1

Median complexity 3

90th percentile 11

Functions above 10 230 (11.1%)

Functions above 15 93 (4.5%)

Median function length 11 lines

Functions longer than 100 lines 18

The baseline.

Source: NIST Special Publication 500-235 (Watson and McCabe, 1996).

Guidance: a limit of 10 per function, as McCabe proposed, "has significant supporting evidence". Limits up

to 15 have been used successfully, but should be reserved for projects with experienced staff, formal

design, code walkthroughs and a comprehensive test plan.

The comparison.

88.9% of Proven's functions are within McCabe's limit of 10, and 95.5% within 15.

The outlier is known and public. The function pipeline.review  has a complexity of 134 and is 545 lines

long. Proven's README lists it under Honest limits as "accepted debt" to be split after 6 November.

The next most complex functions are a query executor (58), a configuration parser (56) and a review

loader (51).

5.5 Documentation

WHAT VALUE

Architecture decision records, each with context, decision and consequences 53

Product documents in docs/ : install, configuration, architecture, adapters, output formats,

air-gapped mode, evidence pack, lab, and more

22

Words of product documentation, including ADRs and test reports about 179,000

Generated settings reference, built from the code so it cannot drift yes ( cmd/settings-
doc )

Honest limits section, dated and updated with every push yes

The baselines.
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GitHub Open Source Survey 2017 (5,500 randomly sampled respondents from more than 3,800 projects):

93% had seen incomplete or outdated documentation, which the survey calls a pervasive problem.

DORA's research on documentation quality: documentation quality drives the implementation of every

technical practice DORA studied. Teams with above-average documentation gain far more from those

practices. For example, continuous integration was associated with gains of 750% for teams with above-

average documentation, against 34% for teams below average.

The comparison. In a six-day build, documentation is normally the first thing cut. Here it was built and tested

with the code. The settings reference is generated from the code. A Go test ( lab/docs_generated_test.go )

runs the documentation site's generator and fails when a committed page differs from what the generator

writes, so a stale page turns the test suite red.

5.6 What these numbers mean together

On the measures where published baselines exist, Proven is at or above them:

coverage, on the measured part, is above the 75% of Google's level 4;

comment density matches the open-source mean;

nine in ten functions are within McCabe's limit.

On one measure, API documentation (96%), it is close to what Go's guidance asks for.

Its weak spots are visible and named: one very large function, and a few packages with low coverage. That

is what a buyer should expect to find, and the README lists it.

S E C T I O N  0 6

The record of the work
The build record is in hackathon/fleet/ . This is the part a reader cannot get from any other project of this

size: every step of the work, in writing.

Figure 2. Every change went through four public documents, each written by a different author. Sources: hackathon/fleet/
and LEDGER.md  at the tag submission .

DOCUMENT TYPE FILES

Orders ( ORDER_* ), each with a budget and a cap 116
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DOCUMENT TYPE FILES

Train orders (groups of related changes) 9

Executor status reports 192

Reviews (on 45 changes; the rest were verified by the master) 154

Owner decisions 87

Review verdicts. The review files record 307 verdicts:

VERDICT COUNT SHARE

accept 24 8%

accept-with-conditions 170 55%

reject 113 37%

The ledger, one row per change. It covers 87 changes plus one hand merge.

WHAT VALUE

Changes accepted in their first round 50 of 87 (57%)

Build rounds in total 167

Repair rounds (a round after a review or decision sent the change back) 80

Most rounds for one change 14

BLOCKING conditions found 66

OWED conditions found 73

NOTE conditions found 28

The ledger also shows which model built each change. The orders are public, so a reader can check whether a

weak result came from the model or from a badly written order.

The scale of the review problem. The README reports a further measurement, taken across the fleet's work

on 25 October: 240 independent reviews raised 201 blocking problems in work an agent had called finished,

and 116 were stopped before they reached the main branch. This is the problem Proven is built to solve,

measured on the project that built it.

S E C T I O N  0 7

What the agent build cost
Every one of the 116 orders carried a budget and a cap, set before the work started. Executor run records

carry their token counts. This public edition does not publish money figures for the agent build: the

comparison in this report is about calendar time and scope, and the owner's own working hours are not

measured in the repository.
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S E C T I O N  0 8

How human developers work: what the
research says
We used published, widely cited sources. Where a figure is a range, we used the range.

How much of a day is coding.

Source: Microsoft Research, "Today was a Good Day: The Daily Life of Software Developers" (Meyer et al.,

IEEE TSE 2019), with 5,971 responses from professional developers.

Finding: on a typical workday of about 9.1 hours, a developer spends about 92 minutes reading or writing

code and tests, about 17% of the day. Meetings take about 82 minutes.

How code review works at scale.

Source: Google, "Modern Code Review: A Case Study at Google" (Sadowski et al., ICSE-SEIP 2018), based

on about 9 million reviews.

Findings:

the median change is about 24 lines;

the median time to approval is under 4 hours;

most changes have one reviewer;

developers spend about 3 hours a week reviewing.

Source: the SmartBear / Cisco study of peer review.

Findings: review no more than 200 to 400 lines at a time, at under 500 lines an hour. Defect detection

falls at faster rates.

What that means for this repository.

One careful human pass over Proven's 101,000 lines of Go, at 500 lines an hour, takes about 200

reviewer-hours, or about five weeks of one person's full time.

That covers a single pass. The fleet's record has 307 verdicts and 167 build rounds.

At Google's three hours of review a week per developer, the same reading would take a ten-person team

about seven weeks.

How productivity scales with project size.

COCOMO II.2000, Barry Boehm's model (University of Southern California):

Effort = 2.94 × KSLOC^E person-months, where E = 0.91 + 0.01 × (sum of five scale factors).

With all scale factors nominal, the sum is 18.97 and E = 1.0997.

Schedule = 3.67 × Effort^F months, with F = 0.28 + 0.2 × (E − 0.91) = 0.318.

One person-month is 152 hours.

QSM database of completed projects:

the median project has a team of 4.9 full-time people, takes 25.8 person-months over 5.1 months, and

is about 11,000 logical lines;

productivity is 414 lines per person-month.

Steve McConnell, as reproduced by Jeff Atwood: productivity falls as projects grow. For a project of about

100,000 lines, the observed range is 1,000 to 20,000 lines per staff-year.
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What AI tools change, so far.

METR randomised controlled trial (July 2025): 16 experienced open-source developers worked 246 real

tasks. With AI tools allowed, they took 19% longer, while believing afterwards that AI had made them

20% faster.

METR follow-up (February 2026): 57 developers and more than 800 tasks. It suggests a speed-up with

late-2025 tools, but METR calls the data "very weak evidence", partly because developers refused to work

without AI.

DORA 2025 State of AI-assisted Software Development, with nearly 5,000 respondents:

about 90% use AI at work;

AI adoption is now associated with higher throughput but continued higher delivery instability;

the Stack Overflow 2025 survey, cited alongside it, found only 3% of developers "highly trust" AI

output.

Read together, these sources make one point. An individual developer with an AI assistant gets a modest,

uncertain gain. Proven was built differently: no human wrote code, many agents worked in parallel, and every

change went through an independent review recorded in writing. Its calendar time cannot be explained by "a

developer typing faster".

S E C T I O N  0 9

The human-team estimate

9.1 Four methods

Size inputs

Narrow: 42,036 lines of production Go only.

Wide: 51,282 lines, which adds the shell, TypeScript, Python and SQL that ship with the product.

Both inputs leave out the 58,956 lines of tests, the 53 ADRs and the documentation, so they understate the

work.

METHOD EFFORT (PERSON-MONTHS) CALENDAR TEAM

A. COCOMO II, all factors nominal 179 (narrow) to 223 (wide) 19.1 to 20.5 months 9.4 to

10.9

B. QSM median productivity (414

lines / person-month)

102 to 124 (not modelled)

C. McConnell size range (1,000 to

20,000 lines / staff-year)

25 to 615. The geometric middle (about

4,500 lines / year) gives 112 to 137

(not modelled)

D. Bottom-up, by work package

(table 9.2)

134 14 to 15 months with

about 9.5 people

9 to 11

Notes on each method

A. COCOMO II. "Nominal" means an average team with average process maturity. The product is security-

critical, which COCOMO would rate as high reliability and high complexity. That raises effort, so nominal is

the cautious choice. Compressing the schedule to COCOMO's minimum of 75% of nominal gives about 14

to 15 months, and raises effort by 43%.
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B. QSM. This is a floor. QSM's median project is about one-fifth of Proven's size, and productivity falls as

size grows.

C. McConnell. The range is too wide to use on its own. Its middle agrees with methods B and D.

D. Bottom-up. Implied productivity is 313 production lines per person-month, between QSM's median

and COCOMO.

Reconciled estimate: about 135 to 180 person-months, over 14 to 20 months, with a team of 9 to 11

people. The outer range is 100 to 225 person-months.

9.2 Bottom-up: work packages and the roles they need

WORK PACKAGE WHAT IT CONTAINS (MEASURED IN THE REPO) PERSON-
MONTHS

Product and architecture 53 ADRs, design documents, threat model, settings model 8

Review pipeline and six agent

roles

internal/review , pipeline , agent/* , generator ,

guardrail , scout , markov , world , hmem : about 16,000

production and 22,000 test lines

30

Evidence layer OSV / KEV / EPSS, query templates, Zetaris, evidence store, signed

evidence pack, proven verify , forgery bench, custody

16

Locked-down Prover runner and

fixer

testrun , network , pathguard , agent/fixer , container

lockdown

9

Ecosystem adapters manifest , pep440 , pep503 , semver , mavenver ,

composerver , cargover , osv
8

CLI, output formats, GitHub /

Gitea Action, settings generator

internal/cli , cmd/* , action/ , JSON, SARIF, text, PR comment 10

Gateway, telemetry, deployment gateway , telemetry , judges gateway, Docker, Cloudflare, air-

gapped mode

7

Lab Gitea, sample pull requests with planted defects, Grafana dashboards,

about 6,900 lines of shell

6

Test corpus, conformance,

benchmarks

21 corpus cases, held-out set, four engine conformance suites,

Dependabot comparison

10

Documentation and docs site 22 product documents and the site, about 179,000 words 8

Independent security review of

the product's own code

4

Human code review of about

101,000 lines of Go, with re-

reviews

at under 500 lines an hour 6

Coordination and product

management (about 10%)

12

Total 134

The team this needs, working in parallel:

ROLE PEOPLE MAIN WORK PACKAGES

Tech lead / architect 1 architecture, ADRs, pipeline design, code review
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ROLE PEOPLE MAIN WORK PACKAGES

Senior Go backend engineers 4 pipeline, evidence layer, adapters, CLI and outputs

Applied AI / LLM engineer 1 agent roles, model routing, guardrails, multi-family review

Application security engineer 1 locked-down runner, signed evidence packs, threat model, security review

QA / test engineer 1 corpus, held-out set, conformance, benchmarks

DevOps / platform engineer 1 lab, containers, CI, Cloudflare, Grafana

Technical writer 0.5 to 1 documentation and docs site

Product manager 0.5 scope, priorities, acceptance

Total about 10

Adding people does not shorten the schedule in proportion. Coordination grows with team size (Brooks), and

COCOMO's schedule equation captures this: even at maximum compression, the model does not go below

about 14 months.

9.3 Labour cost of the human team

Wage. The U.S. Bureau of Labor Statistics gives a median annual wage for software developers of

$135,980 (May 2025).

Loaded rate. Wages are 70.0% of employer compensation costs in private industry (BLS, June 2026). The

fully loaded monthly cost is therefore about $16,200 per person.

Applied to the estimates:

EFFORT LABOUR COST

102 person-months (QSM floor) $1.6M

134 person-months (bottom-up) $2.2M

179 person-months (COCOMO, narrow) $2.9M

223 person-months (COCOMO, wide) $3.6M

These figures are for a U.S. team at the median wage. Senior and security roles cost more. In lower-cost

regions the figures scale down with the local rate. They exclude recruiting, tooling and office costs.

9.4 The comparison

AGENT FLEET HUMAN TEAM (ESTIMATE)

Calendar time 139 hours 14 to 20 months (about 425 to 610 days)

Ratio roughly 70 to 100 times longer

People who decide 1 1 product manager and 1 tech lead, plus 8 or more

others

Written record of every decision and

review

complete and

public

usually partial: pull-request comments and tickets
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S E C T I O N  1 0

What this comparison does not claim
We would rather a reader find the limits here than in the code.

Lines of code are a measure of size, not of value.

Agents may write more verbose code than a team would. Section 4's measurement can be audited, but

this report does not judge whether a human team would need fewer lines.

COCOMO and QSM were calibrated on human projects, so applying them to an agent-written codebase

assumes that comparable scope means comparable size.

Equal quality is not proven.

Proven's own README lists open limits, for example that the review spine is one function of about 500

lines, and that two engines' benefits are not measured yet.

A human team might have shipped fewer features with fewer known limits.

Six days is not the whole effort.

The topic and 25 design decisions came from planning on 16 to 21 October.

The fleet runs on Saphan Studio, a platform built before the hackathon and not part of this repository.

The owner brings almost three decades in internet infrastructure and security.

The owner's working hours are not measured. He decided and merged every change; the repository does

not record how long that took him.

Cost is not fully measured (section 7).

Test coverage is measured on part of the code, with an older toolchain. Section 5 explains why. The full

figure needs Go 1.26, and the command is in section 11.

What the comparison does show is narrower and checkable: a codebase of this size and test depth, with this

written record, was produced in 139 hours under one person's authority. The published research on how

human teams work puts the same scope at well over a year.

S E C T I O N  1 1

Check it yourself

git clone https://github.com/saphan-ai/proven.git && cd proven
git checkout submission

# Build window and commits
git log -1 --format=%aI start; git log -1 --format=%aI submission
git ls-tree -r --name-only prior-art | grep -c '\.go$'   # Go files before the build: 0

# Go size: physical lines, then code lines (non-blank, not comment-only)
find . -name '*.go' ! -name '*_test.go' -print0 | xargs -0 cat | wc -l
find . -name '*.go' ! -name '*_test.go' -print0 | xargs -0 cat | grep -vE '^\s*$' | grep -
vE '^\s*//' | wc -l
find . -name '*_test.go' -print0 | xargs -0 cat | grep -vE '^\s*$' | grep -vE '^\s*//' | wc 
-l
grep -rhE '^func Test' --include='*_test.go' . | wc -l          # test functions
ls docs/adr | grep -c '^ADR-'                                   # ADRs
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# The record
ls hackathon/fleet/orders    | grep -c '^ORDER_'
ls hackathon/fleet/status    | grep -c '^STATUS_'
ls hackathon/fleet/reviews   | grep -c '^REVIEW_'
ls hackathon/fleet/decisions | grep -c '^DECISION_'
grep -h '^- verdict:' hackathon/fleet/reviews/REVIEW_*.md | sort | uniq -c

# The tests and their coverage (Go 1.26)
go test ./...
go test -coverprofile=cover.out ./... && go tool cover -func=cover.out | tail -1

# Comment density: comment lines / (comment lines + code lines), production Go
git ls-files '*.go' | grep -v _test.go | xargs cat | awk '{s=$0; gsub(/^[ \t]+/,"",s)}
  s=="" {next} s ~ /^\/\// {c++; next} {k++} END {print c/(c+k)}'

# Formatting, and complexity (gocyclo is a third-party tool)
gofmt -l $(git ls-files '*.go')
go run github.com/fzipp/gocyclo/cmd/gocyclo@latest -over 10 . | wc -l
go run github.com/fzipp/gocyclo/cmd/gocyclo@latest -top 5 .

The complexity figures in section 5.4 come from our own counter, built on Go's go/ast  package. It follows

the same rules as gocyclo : one, plus one for each if , for , case , &&  and || . Small differences between

the two tools are possible. The doc-comment figure counts every exported function, method, type, constant

and variable declaration in production Go files.

Read next:

hackathon/fleet/LEDGER.md : every change, its model, its rounds and its conditions.

Any order in hackathon/fleet/orders/ , followed by the status, review and decision with the same name.

README.md  → Honest limits.

BUILD_LOG.md : the build day by day.
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